
1/1/2016 20160815

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

CNN118 Pay Period:  1/1/2016Contract: Estimate Number: 0013 to  08/15/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/04/2014

04/11/2014

04/22/2014

05/20/2014

%

$0.00

187.0

187.0

187.0

100.00

%Percent Complete($):

%Percent Behind:

DAVIDSON, SUMNER

0.67

Date Notice to Proceed: 05/13/2014

11/15/2014

11/15/2014

09/24/2015

$5,045,181.94

$4,945,963.19

$5,053,685.88 $1,578.65$5,052,107.23

$0.00

$-4,449.93Test Report Payment Adjustments:

$5,049,235.95 $5,047,657.30 1,578.65

$5,053,685.88 $1,578.65$5,052,107.23

$0.00 $0.00

$-4,449.93 $0.00

$0.00 $0.00

The resurfacing using OGFC and the repair of two bridges

99.33

20160815

Project(s): 19012-4159-04, 19012-4160-04, 19012-8160-44, 83001-8144-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A31.25 759431-224.9119012-4159-04 56The repair of two (2) bridges on I-65 over the CSX Railroad
N/A6.80 94220.0019012-4160-04 22Br Repair. :  I-65 - From CSX Railroad (L.M. 20.10) to SR-41
NH-I-65-3(121)48.49 9472824.6819012-8160-44 72The resurfacing using OGFC on I-65 from the CSX Railroad (L.
NH-I-65-3(121)13.46 9469978.8883001-8144-44 69The resurfacing using OGFC on I-65 from the Davidson County

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19012-4159-04 0100 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

19012-4160-04 0500 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

19012-8160-44 0100 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

83001-8144-44 0100 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19012-4159-04 0100 9038 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19012-4160-04 0500 9039 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19012-8160-44 0100 9040 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

83001-8144-44 0100 9041 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19012-4159-04 0100 9034 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

19012-4160-04 0500 9035 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

19012-8160-44 0100 9036 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

83001-8144-44 0100 9037 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19012-4159-04 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

19012-4159-04 0500 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

19012-4160-04 0500 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

19012-8160-44 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90180100

-6,326.27-6,326.270

0.000.000

83001-8144-44 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

-3,074.85-3,074.850

0.000.000

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19012-4159-04 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

19012-4159-04 0500 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

19012-4160-04 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

19012-8160-44 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90230100

56,803.8456,803.840

0.000.000

83001-8144-44 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90240100

11,638.3111,638.310

63.8463.840

19012-4159-04 0500 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $159,498.97

0.000

1.000

$0.00

$159,498.97

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(PARTIAL,
BR. NO. 19-I0065-20.10)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19012-4159-04 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $4.67

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

19012-8160-44 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

378.000 $29.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

83001-8144-44 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $29.00

0.000

76.810

$0.00

$2,227.49

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

19012-8160-44 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,429.000 $84.00

0.000

7,046.440

$0.00

$591,900.96

307-03.10 ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

83001-8144-44 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,279.000 $84.00

0.000

0.000

$0.00

$0.00

307-03.10 ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0019012-8160-44 0100 9042 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90420100

-26,876.41-26,876.410

0.000.000

83001-8144-44 0100 9043 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

19012-8160-44 0100 9044 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

29.550

29.550

$29.55

$29.55

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90440100

7,489.507,489.500

0.000.000

83001-8144-44 0100 9045 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

19012-8160-44 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $620.00

0.000

75.594

$0.00

$46,868.28

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

83001-8144-44 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $620.00

0.000

11.430

$0.00

$7,086.60

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

501.18 909.84909.84 0.000.0019012-8160-44 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

957.000 $63.00

0.000

909.840

$0.00

$57,319.92

407-02.12 REMOVAL & DISPOSAL OF
EXISTING ASPHALT PAVEMENT

19012-8160-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

83001-8144-44 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

19012-8160-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

83001-8144-44 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

19012-8160-44 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

564.000 $120.00

0.000

1,100.200

$0.00

$132,024.00

411-03.10 ACS MIX(PG76-22) GRADING D

19012-8160-44 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

624.000 $861.00

0.000

598.117

$0.00

$514,978.74

411-03.15 ASP CEM(PG76-22)FOR OGFC MIX

83001-8144-44 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

231.000 $861.00

1.120

209.369

$964.32

$180,266.71

411-03.15 ASP CEM(PG76-22)FOR OGFC MIX
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21844.56 8,766.998,766.99 0.000.0019012-8160-44 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,760.000 $44.00

0.000

8,766.990

$0.00

$385,747.56

411-03.16 AGGREGATE FOR OGFC MIX

83001-8144-44 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,628.000 $44.00

-1.120

3,011.740

$-49.28

$132,516.56

411-03.16 AGGREGATE FOR OGFC MIX

19012-8160-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

3,369.530

$0.00

$3,369.53

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-4,935.64-4,935.640

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19012-4159-04 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

19012-4159-04 0500 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

19012-4160-04 0500 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

19012-8160-44 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

83001-8144-44 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

19012-8160-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

83001-8144-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13492.50 3,537.003,537.00 838.500.0019012-8160-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

838.500

3,537.000

$838.50

$3,537.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90030100

6,727.506,727.500

0.000.000

83001-8144-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

2,377.500

$0.00

$2,377.50

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

19012-8160-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

83001-8144-44 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

19012-8160-44 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $500.82

0.000

10.403

$0.00

$5,210.03

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

83001-8144-44 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $500.82

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)
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Print Date: 11/03/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14396.49 13,036.3913,036.39 0.000.0019012-8160-44 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,980.000 $12.00

0.000

13,036.390

$0.00

$156,436.68

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

83001-8144-44 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,604.000 $12.00

0.000

3,777.690

$0.00

$45,332.28

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

19012-8160-44 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $227.92

0.000

256.700

$0.00

$58,507.06

501-01 PORTLAND CEMENT CONCRETE
PAVEMENT(REPLACEMENT)

19012-8160-44 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,430.000 $2.63

0.000

7,037.000

$0.00

$18,507.31

502-01 CLEANING AND SEALING JOINTS

19012-8160-44 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

926.000 $12.15

0.000

195.000

$0.00

$2,369.25

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

19012-8160-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

568.000 $14.02

0.000

152.000

$0.00

$2,131.04

502-04.02 LOAD TRANSFER DOWELS

19012-8160-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

192.000 $11.69

0.000

50.000

$0.00

$584.50

502-04.03 TRANSVERSE TIE-BARS
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Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919
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Line
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19012-8160-44 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,178.000 $3.62

0.000

0.000

$0.00

$0.00

502-08.07 SEALING RANDOM CRACKS
(SILICONE SEALANT)

19012-4159-04 0500 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

602-10.05 BRACING REPAIRS

19012-4159-04 0500 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $77,491.92

0.000

1.000

$0.00

$77,491.92

603-02.01 REPAINTING EXISTING STEEL
STRUCTURES (LOC. & DES.)/
(PARTIAL, BR. NO. 19-10065-20.10

19012-4159-04 0500 0150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $23.84

0.000

150.000

$0.00

$3,576.00

603-02.20 SPOT PAINTING EXISTING STEEL
STRUCTURES

19012-4159-04 0500 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,381.13

0.000

1.000

$0.00

$33,381.13

603-05.21 CONTAINMENT & DISPOSAL OF
WASTE(LOCATION & DESCRP)/
(BR. NO.  19-I0065-20.10)

19012-4159-04 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $400.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

19012-4159-04 0500 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $1,000.00

0.000

312.180

$0.00

$312,180.00

604-03.01 CLASS A CONCRETE (BRIDGES)
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4866.96 4,500.894,500.89 0.000.0019012-4159-04 0500 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,751.000 $10.73

0.000

4,500.890

$0.00

$48,294.55

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

19012-4159-04 0500 0190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $502.42

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

19012-4159-04 0500 0200 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,845.000 $4.16

0.000

18,763.300

$0.00

$78,055.33

604-10.18 REINFORCING STEEL (REPAIRS)

19012-4159-04 0500 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $144.86

0.000

59.300

$0.00

$8,590.20

604-10.22 CONCRETE PARAPET REPAIR

19012-4159-04 0500 0220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $500.00

0.000

75.390

$0.00

$37,695.00

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

19012-4159-04 0500 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $540.00

0.000

374.280

$0.00

$202,111.20

604-10.34 CONCRETE OVERLAYED BRIDGE
DECK REPAIR (FULL DEPTH)

19012-4159-04 0500 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

982.000 $108.45

0.000

489.000

$0.00

$53,032.05

604-10.44 EXPANSION JOINT REPAIRS
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76.05 19.7019.70 0.000.0019012-4159-04 0500 0250 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $175.00

0.000

19.700

$0.00

$3,447.50

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

19012-4160-04 0500 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,320.000 $175.00

0.000

199.830

$0.00

$34,970.25

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

19012-4159-04 0500 0260 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $314.49

0.000

62.450

$0.00

$19,639.90

604-10.54 CONCRETE REPAIRS

19012-4159-04 0500 0270 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $350.19

0.000

6.540

$0.00

$2,290.24

604-10.56 CONCRETE OVERLAYED BRIDGE
DECK REPAIR (PARTIAL DEPTH)

19012-4159-04 0500 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $62.45

0.000

0.000

$0.00

$0.00

604-10.63 CONCRETE REPAIRS (CRACKS)

19012-4159-04 0500 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $49.52

0.000

545.000

$0.00

$26,988.40

604-10.70 EXPANSION JOINT REPAIRS

19012-4159-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE
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0.00 28.0028.00 0.000.0019012-8160-44 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $525.97

0.000

28.000

$0.00

$14,727.16

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

19012-4160-04 0500 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,486.000 $17.27

0.000

5,525.450

$0.00

$95,424.52

617-01 BRIDGE DECK SEALANT

19012-4159-04 0500 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,725.000 $1.92

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

19012-4159-04 0500 0310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,840.000 $39.54

0.000

8,839.310

$0.00

$349,506.32

617-04.01 TYPE 1 THIN EPOXY OVERLAY
(EPOXY-URETHANE)

19012-4159-04 0500 0320 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $223.46

0.000

0.000

$0.00

$0.00

617-05 SEALANT (DESCRIPTION)/
(HMWM)

19012-8160-44 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $19.77

0.000

650.000

$0.00

$12,850.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

83001-8144-44 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $19.77

0.000

50.000

$0.00

$988.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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19012-8160-44 0100 9008 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.66

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

83001-8144-44 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.66

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

19012-8160-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $649.25

0.000

2.000

$0.00

$1,298.50

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

19012-8160-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,479.05

0.000

2.000

$0.00

$4,958.10

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

83001-8144-44 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,479.05

0.000

1.000

$0.00

$2,479.05

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900100

-2,479.05-1.000

0.000.000

19012-4159-04 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,353.85

0.000

1.000

$0.00

$6,353.85

705-08.11 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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0.00 875.00875.00 0.000.0019012-4159-04 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.57

0.000

875.000

$0.00

$1,373.75

706-01 GUARDRAIL REMOVED

19012-4159-04 0500 0330 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $17.88

0.000

960.000

$0.00

$17,164.80

707-07.01 CHAIN-LINK FENCE (BRIDGES)

19012-4159-04 0500 0340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $331.08

0.000

0.000

$0.00

$0.00

709-02.01 RUBBLE STONE RIP-RAP
(GROUTED)

19012-4159-04 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $42,500.00

0.000

1.000

$0.00

$42,500.00

712-01 TRAFFIC CONTROL

19012-8160-44 0100 0200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $42,500.00

0.000

1.000

$0.00

$42,500.00

712-01 TRAFFIC CONTROL

19012-4159-04 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $28.83

0.000

6,278.500

$0.00

$181,009.16

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

19012-4159-04 0100 9046 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.88

0.000

3,748.020

$0.00

$10,794.30

712-02.36 REMOVE AND RELOCATE
PORTABLE BARRIER RAIL
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0.00 170.00170.00 0.000.0019012-4159-04 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $23.53

0.000

170.000

$0.00

$4,000.10

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

19012-8160-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $23.53

0.000

60.000

$0.00

$1,411.80

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

83001-8144-44 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $23.53

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

19012-4159-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $11.77

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

19012-4159-04 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

513.000 $7.35

-30.600

907.400

$-224.91

$6,669.39

712-06 SIGNS (CONSTRUCTION)

19012-8160-44 0100 0220 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,746.000 $7.35

-5.900

1,570.100

$-43.37

$11,540.24

712-06 SIGNS (CONSTRUCTION)
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19012-8160-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $588.32

0.000

0.000

$0.00

$0.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

83001-8144-44 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $588.32

0.000

0.000

$0.00

$0.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

19012-4159-04 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $14.71

0.000

72.000

$0.00

$1,059.12

712-07.03 TEMPORARY BARRICADES (TYPE
III)

19012-4159-04 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $882.48

0.000

1.000

$0.00

$882.48

712-08.03 ARROW BOARD (TYPE C)

19012-8160-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $882.48

0.000

4.000

$0.00

$3,529.92

712-08.03 ARROW BOARD (TYPE C)

83001-8144-44 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $882.48

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

19012-8160-44 0100 0250 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

224.000 $76.48

0.000

1,116.500

$0.00

$85,389.92

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR
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0.00 8,545.008,545.00 0.000.0019012-4159-04 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.78

0.000

8,545.000

$0.00

$32,300.10

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

19012-4159-04 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $7,236.33

0.000

3.000

$0.00

$21,708.99

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

19012-8160-44 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,236.33

0.000

4.000

$0.00

$28,945.32

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

83001-8144-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,236.33

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

19012-8160-44 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,005.000 $35.06

0.000

982.000

$0.00

$34,428.92

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

83001-8144-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $35.06

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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0.00 309.00309.00 0.000.0019012-8160-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

151.000 $35.06

0.000

309.000

$0.00

$10,833.54

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

83001-8144-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $35.06

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

19012-8160-44 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,005.000 $10.52

0.000

1,174.000

$0.00

$12,350.48

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

83001-8144-44 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $10.52

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

19012-8160-44 0100 0300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

456.000 $21.04

0.000

761.816

$0.00

$16,028.61

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

83001-8144-44 0100 0170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

87.000 $21.04

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

19012-8160-44 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

138.000 $14.02

0.000

210.000

$0.00

$2,944.20

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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221.00 281.00281.00 0.000.0019012-8160-44 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

521.000 $40.91

0.000

281.000

$0.00

$11,495.71

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

19012-8160-44 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $146.10

0.000

21.000

$0.00

$3,068.10

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

19012-8160-44 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $409.08

0.000

5.000

$0.00

$2,045.40

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

19012-8160-44 0100 0350 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1,285.69

0.000

44.707

$0.00

$57,479.34

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

83001-8144-44 0100 0180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,285.69

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

19012-4159-04 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.89

0.000

18,101.000

$0.00

$16,109.89

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

19012-8160-44 0100 0360 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $6,077.81

0.000

23.310

$0.00

$141,673.75

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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13206.00 12,470.0012,470.00 0.000.0019012-8160-44 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,817.000 $11.69

0.000

12,470.000

$0.00

$145,774.30

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

83001-8144-44 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,383.000 $11.69

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

19012-8160-44 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

606.000 $3.51

0.000

1,168.000

$0.00

$4,099.68

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

83001-8144-44 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

494.000 $3.51

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

19012-4159-04 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

1.000

$0.00

$50,000.00

717-01 MOBILIZATION

19012-8160-44 0100 0390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

1.000

$0.00

$50,000.00

717-01 MOBILIZATION
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STATE OF TENNESSEE
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JJ07919

Project Number Total Item Quantity Total AmountCat #
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0.00 396.00396.00 0.000.0019012-8160-44 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $3.58

0.000

396.000

$0.00

$1,417.68

730-14.02 SAW SLOT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100

-1,417.68-396.000

0.000.000

83001-8144-44 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $3.58

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

19012-8160-44 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $0.60

0.000

922.000

$0.00

$553.20

730-14.03 LOOP WIRE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04100100

-553.20-922.000

0.000.000

83001-8144-44 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $0.60

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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